Team 1: Spoiler Guard

Weekly Meeting and Progress Report

Burndown

- 3 of 28 Requirements Completed, 10.7% burndown rate
- 0% Test Coverage: nothing to test yet

Team Progress - Features and Tests

Munene - 2 of 12 requirements completed. 0 of 4 tests completed.


Spencer - 1 of 12 requirements completed. 0 of 4 tests completed.

Andrew - 0 of 4 requirements completed. 0 of 8 tests completed.


Lines of Code

- We did not add any lines of code this week, we focused on architecture and structure instead.
- Total LoC: 125

UI Architecture



Database Architecture



Milestones

- We have completed Milestone 1: Project Structure and Architecture Complete
- We are starting on Milestone 2: Implement database structure and rough CRUD utility and complete rough UI pages