Team 1: Spoiler Guard

Weekly Meeting and Progress Report

Burndown

- 14 of 18 Requirements Completed for current iteration, 77.7% burndown rate
- 50% Test Coverage

Team Progress - Features and Tests

Munene - 4 of 7 requirements completed. 1 of 4 tests completed.

Spencer - 6 of 7 requirements completed. 4 of 6 tests completed.

Andrew - 3 of 4 requirements completed. 1 of 2 tests completed.

Lines of Code

- Implementation of DB and Front End pages
- Total LoC: 2,147
- Up ~2000 code from last meeting

Milestones

 We have completed Milestone 2: Implement database structure and rough CRUD utility and complete rough UI pages

 We are starting on Milestone 3: Working database functions and CRUD utility and working UI pages. Begin working on features.