Team 1: Spoiler Guard

Weekly Meeting and Progress Report

Burndown - Iteration 3

- Refined Requirements, numbers may be different from last week
- 35 of 35 requirements completed, 100% burndown rate
- Test Coverage: 75%

Team Progress - Iteration 3 - Features and Tests

Munene - 13 of 13 requirements completed. 100% burndown. 1 of 4 tests completed.

Spencer - 20 of 20 requirements completed. 100% burndown. 6 of 6 tests completed.

Andrew - 2 of 2 requirements completed. 100% burndown. 2 of 2 tests completed.

Overall Progress

35 of ~55 requirements completed, 63.6% burndown

Test coverage: 31.6% (Main features are currently under development, so they cannot yet be tested)

Lines of Code

- Added LoC: 370

- Total LoC: 4117

Milestones

- We completed Milestone 3: Working database functions and CRUD utility and working UI pages. Begin working on features.
- Next: Milestone 4 - First round of features complete (March 31st)