Team 1: Spoiler Guard

Weekly Meeting and Progress Report

Burndown - Iteration 5 and Overall

- 50 of 51 requirements completed, 98% burndown rate
- Tests: 52 of 55 tests complete, 92% coverage

Team Progress - Features and Tests

Munene - 19 of 20 requirements completed. 100% burndown. 13 of 15 tests completed.

Spencer - 25 of 25 requirements completed. 100% burndown. 23 of 25 tests completed.

Andrew - 6 of 6 requirements completed. 100% burndown. 12 of 12 tests completed.

Lines of Code

- Added LoC: 2,631

- Total LoC: 7,858

Milestones

- We completed Milestone 5 - Features complete (April 14th)

- Next: Cleaning up and finalizing for shipping