## Team 1: Spoiler Guard

Weekly Meeting and Progress Report

## Burndown - Current Iteration

- 15 of 18 Requirements Completed for current iteration, 83.3% burndown rate
- 75% Test Coverage

Team Progress - Current Iteration - Features and Tests

Munene - 4 of 7 requirements completed. 1 of 4 tests completed.

Spencer - 7 of 7 requirements completed. 6 of 6 tests completed.

Andrew - 4 of 4 requirements completed. 2 of 2 tests completed.

## Lines of Code

- Added LoC: 1,600

- Total LoC: 3,747 (Overall & Iteration 1)

## Milestones

- We are still working on Milestone 3: Working database functions and CRUD utility and working UI pages. Begin working on features.
- Next: Milestone 4 First round of features complete (March 31st)