# Team 1: Spoiler Guard

Weekly Meeting and Progress Report

#### Burndown - Iteration 4

- 40 of 40 requirements completed, 100% burndown rate
- Test Coverage: 75%

## Team Progress - Iteration 4 - Features and Tests

Munene - 16 of 16 requirements completed. 100% burndown. 13 of 15 tests completed.

Spencer - 22 of 22 requirements completed. 100% burndown. 9 of 11 tests completed.

Andrew - 2 of 2 requirements completed. 100% burndown. 2 of 2 tests completed.

## **Overall Progress**

40 of ~55 requirements completed, 72.72% burndown

Test coverage: ~50%

### Lines of Code

- Added LoC: 1,110

- Total LoC: 5,227

#### Milestones

- We completed Milestone 4 - First round of features complete (March 31st)

- Next: Milestone 5 - Second round of features complete (April 14th)