Team 1: Spoiler Guard

Weekly Meeting and Progress Report

Burndown

- 1 of 28 Requirements Completed, 3.5% burndown rate
- 0% Test Coverage: nothing to test yet

Team Progress - Features and Tests

Munene - 1 of 12 requirements completed. 0 of 4 tests completed.

Spencer - 0 of 12 requirements completed. 0 of 4 tests completed.

Andrew - 0 of 4 requirements completed. 0 of 8 tests completed.

Lines of Code

- We completely wiped and restructured our repository to start fresh.
- We added 125 lines of code to our new repo for a total 125.

Milestones

- We are on track to complete Milestone 1 on February 25th.